
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:33 PM

Run date

Time

Reviewer: Wilcox, Jason 06-May-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 052 Date: 29-Apr-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 233

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site at 6:55 AM. Crews had to work on 1 E - 2 E weld repairs , on the U
ribs with C channels , on 3 E - 4 E North wing bottom weld , & South wing back bar , & prepare to place
the top back bar . Crews started at 7:00 AM.

Rory , & Jeremy had to work splice 3 between 3 E - 4 E . They had to work on the North wing
bottom weld . Crews had to clean the back of the weld , prepare their tools & equipment . heat the welding
area , & calibrate the welding machine . Crews started at 7:10 AM. They were done at 11:00 AM.

Rory started the 1st pass for the 3.3 meters long weld at 11:10 AM. At 12:00 PM. 2 passes were
completed . Crews were done welding at 4:00 PM.
After that , Jeremy had to work on the touch ups . Rory had to weld the top corner between the side wall &
the lower plates on the North wing . Crews were done at 5;15 PM.

Bryce & Mike had to work on 3 E - 4 E South wing back bar . Crews had to prepare their tools &
equipment . Connect the air & power lines , crews were done at 8:30 AM.

Bryce started the 1st pass to cut the back bar & the back of the weld at 9:00 AM. Crews were done
at 5:15 PM.

Mitch had to work on 1 E - 2 E lower plates weld repair between D 12 & D 13 . He had to cut the
weld , clean & grind the back of the weld . He started to weld at 8:45 AM. He was done at 1:35 PM.

After that, he had to mobilize his tools & equipment to work on the weld repair for splice 2 on the
North wing , bottom weld. He left the site at 2:00 PM. to set his tools , reroute the power line , & work on
the lay outs for the repair locations with Tony . He was done at 5:00 PM.

Jordan , & Kenneth had to work on the North & South wings . Crews had to grind the edge & top
surface of the plates to remove the primer coat on the East side of 4 E & prepare to place the back bar .
Crews started at 8:00 AM. They were done at 12:00 PM.

All welders had to clean , & grind the previous weld , & check with the QA & QC before going to the
next pass . Greg , Barry , Tony , Jim , Jessie , & Jojo were on the site with the welders .

Keven & Jonathan had to work on lift 2 between 2 E - 3 E on the U ribs with C channels . Crews had
to place the filler plates ( Shims ) , install the permanent bolts , snug , mark the bolts for the 1/2 turn &
pretension the bolts Crews had to work on U ribs # 19 , 20 , 21 , 22 , 24 , & 39 . They started at 7:30 AM.
Crews were done at 2:40 PM.

After that , crews had to mobilize their tools to work on splice 2 U ribs , crews had to sort their bolts ,
filler plates , & reroute the air line . Crews were done at 3:10 PM. They left at 3:15 PM.
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Salvador , Jacob , & I had to work on the 10% bolts testing for the U ribs in splice 1 . Jacob started
to test U rib #19 at 2:45 PM. Few bolts failed on U ribs 20 & 21 . Jacob decided to stop testing , work on
the touch up tomorrow morning before proceeding with the 10% bolt test . Jacob left at 3:15 PM.

Obra , Pablo , James , Matt , & Casey came to the site at 1:30 PM. Crews had to prepare to work
on splice 3 U ribs with C channels on the South wing tomorrow morning . Crews had to assemble the
South wing platform , sort the filler plates ( Shims ) , bolts , reroute the air line, & work on house keeping .
Crews were done at 3:10 PM. They left at 3:20 PM.

Bid Item: 056 E-L02-ALB.05604-0120F4 E Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOHNATHAN CANITESIronworker 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

Bid Item: 056 E-L02-WEL.05604-0120F4 E Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

8.00

002082

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MITCHELL SITTINGERIronworker 8.00 2.00 0.00 10.00

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM KEVIN RATCLIFFIronworker 0.00 0.00 0.00 0.00

JNM JOHNATHAN CANITESIronworker 0.00 0.00 0.00 0.00

Bid Item: 056 E-L03-WEL.05604-0120F4 E Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER W/METER, 1000 AMP

0.00

000071

0.00

No

0.00 0.00

Bid Item: 056 E-L04-ALB.05604-0120F4 E Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
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Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP CASEY LUXIronworker 2.00 0.00 0.00 2.00

APP PABLO RAMIREZIronworker 2.00 0.00 0.00 2.00

JNM OBRA PAULKIronworker 2.00 0.00 0.00 2.00

JNM MATTHEW HOLTIronworker 2.00 0.00 0.00 2.00

JNM JAMES CANTANDOIronworker 2.00 0.00 0.00 2.00

Bid Item: 056 E-L04-WEL.05604-0120F4 E Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

*E0070562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

0.00

No

0.00 0.00

WELD EQUIPMENT, SEMI-AUTO PORT WIRE FEEDER

8.00

000369

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

KENNETH CHAPTELLIronworker 8.00 0.00 0.00 8.00

FOR JORDAN HAZELAARIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL MADAYIronworker 8.00 2.00 0.00 10.00

APP BRYCE HOWELLIronworker 8.00 2.00 0.00 10.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00
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